

New appliance delivery schedule

Introduction

This schedule contains the estimated delivery of new appliances as of June 2025.

The dates in this schedule reflect when the appliance is expected to be available for training, locker fit out and delivery to the station. The actual delivery date to each station will vary according to when the training and fit out occurs and is subject to change due to the many factors that can affect delivery timeframes.

Type 1 delivery schedule

No.	Estimated delivery date	Station	Region
212	May 25	Greerton 752	Ngā Tai ki te Puku
213	May 25	Papamoa 731	Ngā Tai ki te Puku

No.	Estimated delivery date	Station	Region
214	June 25	Winton 371	Te Kei
215	June 25	Seaview 422	Te Ūpoko

Type 1 4WD delivery schedule

No.	Estimated delivery date	Station	Region
2	Oct 25	TBC	TBC
3	Oct 25	TBC	TBC

No.	Estimated delivery date	Station	Region
4	Oct 25	TBC	TBC

Type 3 delivery schedule

Appliance	Estimated delivery date	Station	Region
SEM MAN	Sept 25	New Plymouth 611	Te Ūpoko
Angloco MAN 2	Sept 25	Chartwell 427	Ngā Tai ki te Puku
Angloco MAN 3	Sept 25	Te Rapa 431	Ngā Tai ki te Puku
Angloco MAN 4	Sept 25	Christchurch City 217	Te Ihu
Angloco MAN 5	Sept 25	Ilam 261	Te Ihu
Angloco MAN 6	Sept 25	Spreydon 221	Te Ihu

Appliance	Estimated delivery date	Station	Region
Angloco MAN 7	Oct 25	Wellington City 211	Te Ūpoko
Angloco MAN 8	Oct 25	Thorndon 231	Te Ūpoko
Angloco MAN 9	Oct 25	Brooklyn 257	Te Ūpoko
Angloco MAN 10	Oct 25	Wigram 257	Te Ihu
Angloco MAN 11	Oct 25	Palmerston North 211	Te Ūpoko
Angloco MAN 12	Nov 25	Auckland City 207	Te Hiku

Appliance	Estimated delivery date	Station	Region
Angloco MAN 13	Nov 25	Papatoetoe 347	Te Hiku
Angloco MAN 14	Nov 25	Balmoral 611	Te Hiku
Angloco MAN 15	Nov 25	Takapuna 807	Te Hiku
Angloco MAN 16	Nov 25	Mangere 351	Te Hiku
Angloco MAN 17	Nov 25	Newtown 221	Te Ūpoko
Angloco MAN 18	Dec 25	Otahuhu 311	Te Hiku
Angloco MAN 19	Dec 25	Otara 331	Te Hiku
Angloco MAN 20	Dec 25	Mt Wellington 237	Te Hiku
Angloco MAN 21	Dec 25	Avondale 607	Te Hiku
Angloco MAN 22	Dec 25	Papakura 387	Te Hiku
Angloco MAN 23	Dec 25	Remuera 211	Te Hiku

Appliance	Estimated delivery date	Station	Region
Angloco MAN 24	Feb 26	Tauranga 717	Ngā Tai ki te Puku
Angloco MAN 25	Feb 26	Napier 511	Te Ūpoko
Angloco MAN 26	Feb 26	Henderson 657	Te Hiku
Angloco MAN 27	Feb 26	Onehunga 221	Te Hiku
Angloco MAN 28	Feb 26	Hastings 561	Te Ūpoko
Angloco MAN 29	Feb 26	Albany 851	Te Hiku
Angloco MAN 1	Feb 26	Rotorua 811	Ngā Tai ki te Puku
Angloco Scania 1	TBC	Hamilton 411	Ngā Tai ki te Puku
Angloco Scania 2	TBC	Manurewa 301	Te Hiku
Emergency One Scania 1	TBC	Grey Lynn 261	Te Hiku
Emergency One Scania 2	TBC	Parnell 251	Te Hiku

Tanker delivery schedule

No.	Estimated delivery date	Station	Region
58	May 25	Dargaville 6211	Te Hiku
59	Apr 25	Cobden 6211	Te Ihu
60	May 25	Waihopai 4975	Te Ihu

No.	Estimated delivery date	Station	Region
61	Jul 25	Timaru 8011	Te Ihu
62	Jul 25	Pleasant Point 8511	Te Ihu

Document information

Owner	National Manager Fleet
Last reviewed	30 June 2025
Review period	Yearly

Record of amendments

Date	Brief description of amendment
12 June 2018	Updated with current date estimates.
25 June 2019	Updated with current date estimates. File name changed from “FL3-2 SCa Type 1 2 3 delivery schedules” to reflect that the schedule now includes both urban and rural appliance types.
26 February 2020	Updated with current date estimates for balance of this financial year.
11 October 2023	Updated
30 June 2025	Updated with current programme